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DESIGN REPORT DIVISION OF FACILITIES DEVELOPMENT 
 101 East Wilson Street, 7th Floor 
 Post Office Box 7866 
 Madison, WI  53707 
 
July 28, 2015 
 
School of Veterinary Medicine, 2nd Floor Remodel 
Veterinary Medicine Building – Madison Campus 
City of Madison Project Number: 14B1V 
 
For the:  University of Wisconsin 
 
 
Project Manager: Wendy von Below 
 
Architect/Engineer: Strang, Inc. 
 Madison, WI 
 608-276-9200 
 
Type of Project:  
 

Remodeling 
 
1. Project Description: 

 
This project will remodel the storage space under the existing solar panels and adjacent roof area 
located on the south side of the School of Veterinary Medicine Building. A new 52 student clinical 
skills lab and 96 seat active learning class room will be created and study space will be enlarged.  A 
small portion of the project space will be built for storage, student break, janitor, computer area, a 
testing room, and a microscope classroom. 
 
An existing janitor’s closet and a small lab prep area will be modified to increase access to the 
renovated area. The wall to the adjoining existing study area will be opened up to allow circulation 
and daylight. The project will remove the existing nonfunctional and leaking solar panels along with 
associated ductwork and the existing roofing system.  The wall area that is exposed on the third and 
fourth floors by removal of the solar panel will be enclosed with a new exterior wall. Existing MEP 
systems will be extended to support the renovated spaces. 
 

2. Authorized Budget and Funding Source: 
 
This project was enumerated in 2015 Wisconsin Act 55, at $1,620,000 Gifts.  
 

3. Schedule: 
 
Submission of Documents for Final Review: September 2015 
Bid Opening: January 2016 
Start of Construction: April 2016 
Substantial Completion / Occupancy: December 2016 
 
 
 
 
 

4. Budget Summary: 
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As 
Enumerated

Per Design

Construction: 1,172,000 1,319,900
A/E Fees: 96,000 123,900
DFD Mgmt: 52,500 57,500
Contingency: 141,000 116,200
Equipment: 105,500 0
Other Fees 53,000 2,500
Total Project Cost: 1,620,000$      1,620,000$       
 
Budget Notes: 
 
Other Fees include plan review fees 
 

 
 


